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ESTIMATE RUN 05/13/2004

ESTIMATE SUMMARY 14:56:24
CONTID: C14134 ESTIMATE NO: 0012 FINL SPEC YR:2002
PCN: 14134-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 159.0 DAYS TIME ALLOW: 164 WORK DAYS
State Line to Pagosa Springs PERCENT TIME: 96.95 ORIG TIME ALLOW: 155 WORK DAYS
PROJECT NO: STA 0841-006
State Line to Pagosa Springs
NAME OF ROAD: SH-84
PROJECT COUNTIES: ARCHULETA
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 05/13/2004 DATE TIME STARTED 09/09/2002
P.0. BOX 566 DATE LET 08/01/2002 DATE WORK BEGAN  09/09/2002
DATE AWARDED 08/09/2002 DATE TIME STOPPED 12/31/2003
DATE CONTRACT EXECUTED 09/09/2002 DATE ACCEPTED 12/31/2003
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 09/09/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,692,496.58 PARTICIPATING $ 5,692,496.60 S -53,610.70
AWARD PROJECT AMT: $  5,543,623.65 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 5,692,496.60 -53,610.70
FUNDS AVAILABLE: $ -0.02 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 5,692,496.60 -53,610.70
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 53,610.70
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 5,692,496.60 0.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5,692,496.60 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14134-BID ESTIMATE RUN 05/13/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY BID ITEMS

0005 202-00090 REMOVAL OF DELINEATOR 320.000 320.000
EACH 0.000 0.00
4.40000 320.000 1,408.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 3,336.330 3,336.330
sy 0.000 0.00
5.00000 3,336.330 16,681.65
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 25,355.500 25,355.500
LF 0.000 0.00
2.35000 25,355.500 59,585.43
0020 202-01300 *REMOVAL OF END ANCHORAGE 60.000 60.000
EACH 0.000 0.00
120.00000 60.000 7,200.00
0025 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,940.000 12,940.000
cY 0.000 0.00
11.70000 12,940.000 151,398.00
0030 203-01140 ROLLING 132.000 132.000
HOUR 0.000 0.00
80.00000 132.000 10,560.00
0035 203-01500 BLADING 198.000 198.000
HOUR 0.000 0.00
80.00000 198.000 15,840.00
0040 203-01597 POTHOLING DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0045 208-00020 SILT FENCE 1,738.000 1,738.000
LF 0.000 0.00
8.00000 1,738.000 13,904.00
0050 210-00060 RESET MARKER 3.000 3.000
EACH 0.000 0.00
100.00000 3.000 300.00
0055 210-00810 RESET GROUND SIGN 1.000 1.000
EACH 0.000 0.00

50.00000 1.000 50.00
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PCN: 14134-BID ESTIMATE RUN 05/13/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0060 304-09014 AGGREGATE BASE COURSE (SPECIAL) 12,034.470 12,034.470
TON 0.000 0.00
11.00000 12,034.470 132,379.17
0065 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 966.430 966.430
TON 0.000 0.00
60.00000 966.430 57,985.80
0070 403-34701 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 72,730.730 72,730.730
TON 0.000 0.00
23.30000 72,730.730 1,694,626.01
0070 MATERIAL ALLOWANCE HBP AGGREGATES 0.000
TON 0.000 0.00
7.00000 0.000 0.00
0075 405-00100 *HEATING AND REMIXING TREATMENT 386,637.490 386,637.490
sy 0.000 0.00
2.95000 386,637.490 1,140,580.60
0080 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,553.300 4,553.300
TON 0.000 0.00
197.00000 4,553.300 897,000.10
0085 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 15,151.250 15,151.250
GAL 0.000 0.00
1.00000 15,151.250 15,151.25
0090 411-10300 EMULSIFIED ASPHALT (PRIME COAT) DELETED BY LETTER 0.000 0.000
DATED DEC. 30, 2003
GAL 0.000 0.00
1.50000 0.000 0.00
0095 411-90010 *ASPHALT REJUVENATING AGENT 136.000 136.000
GAL 0.000 0.00
2.00000 136.000 272.00
0100 506-00209 RIPRAP (9 INCH) DELETED BY LETTER DATED DEC. 30, 0.000 0.000
cY 0.000 0.00
100.00000 0.000 0.00
0105 603-10120 12 INCH CORRUGATED STEEL PIPE DELETED BY LETTER DATED 0.000 0.000
DEC. 30, 2003
LF 0.000 0.00
30.00000 0.000 0.00
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PCN: 14134-BID ESTIMATE RUN 05/13/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0110 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 24,097.000 23,372.000
LF 725.000 8,047.50
11.10000 24,097.000 267,476.70
0115 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 30.000 30.000
EACH 0.000 0.00
1,390.00000 30.000 41,700.00
0120 606-02003 *END ANCHORAGE (NONFLARED) 30.000 30.000
EACH 0.000 0.00
1,800.00000 30.000 54,000.00
0125 609-24002 GUTTER TYPE 2 (2 FOOT) DELETED BY LETTER DATED DEC. 0.000 0.000
30, 2003
LF 0.000 0.00
22.00000 0.000 0.00
0130 609-60011 CURB TYPE 6 (SECTION M) DELETED BY LETTER DATED DEC. 0.000 0.000
30, 2003
LF 0.000 0.00
8.00000 0.000 0.00
0135 612-00001 DELINEATOR (TYPE I) 259.000 259.000
EACH 0.000 0.00
18.00000 259.000 4,662.00
0140 612-00002 DELINEATOR (TYPE II) 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0145 614-00011 SIGN PANEL (CLASS I) 12.500 12.500
SF 0.000 0.00
16.00000 12.500 200.00
0150 614-01502 STEEL SIGN POST (2 INCH ROUND) 28.000 28.000
LF 0.000 0.00
40.00000 28.000 1,120.00
0155 614-80385 *RUMBLE STRIP 100.000 100.000
LF 0.000 0.00
20.00000 100.000 2,000.00
0160 615-00030 EMBANKMENT PROTECTOR TYPE 3 DELETED BY LETTER DATED 0.000 0.000
DEC. 30, 2003
EACH 0.000 0.00
3,000.00000 0.000 0.00
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PCN: 14134-BID ESTIMATE RUN 05/13/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
407,000.00000 1.000 407,000.00
0170 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0175 627-00001 *PAVEMENT MARKING PAINT 2,125.360 2,125.360
GAL 0.000 0.00
33.00000 2,125.360 70,136.88
0180 627-00005 *EPOXY PAVEMENT MARKING SEE CDOT 266 # 180-02 1,600.000 1,600.000
GAL 0.000 0.00
66.00000 1,600.000 105,600.00
0185 627-00025 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) DELETED BY 0.000 0.000
LETTER DATED DEC. 30, 2003
LF 0.000 0.00
2.40000 0.000 0.00
0190 630-00000 FLAGGING 9,869.500 9,869.500
HOUR 0.000 0.00
22.00000 9,869.500 217,129.00
0195 630-00001 PILOT CAR OPERATION 785.500 785.500
HOUR 0.000 0.00
31.00000 785.500 24,350.50
0200 630-00007 TRAFFIC CONTROL INSPECTION 89.000 89.000
DAY 0.000 0.00
50.00000 89.000 4,450.00
0205 630-00012 TRAFFIC CONTROL MANAGEMENT 153.000 153.000
DAY 0.000 0.00
420.00000 153.000 64,260.00
0210 630-80001 FLASHING BEACON (PORTABLE) DELETED BY LETTER DATED 0.000 0.000
DEC. 30, 2003
EACH 0.000 0.00
83.00000 0.000 0.00
0215 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 20.000
EACH 0.000 0.00
18.00000 20.000 360.00
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PCN: 14134-BID ESTIMATE RUN 05/13/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0220 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 89.000
EACH 0.000 0.00
22.00000 89.000 1,958.00
0225 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 16.000
EACH 0.000 0.00
22.00000 16.000 352.00
0230 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 125.000 125.000
SF 0.000 0.00
3.50000 125.000 437.50
0235 630-80357 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 0.000 0.000
TYPE) DELETED BY LETTER DATED DEC. 30, 2003
EACH 0.000 0.00
850.00000 0.000 0.00
0240 630-80360 DRUM CHANNELIZING DEVICE 275.000 275.000
EACH 0.000 0.00
10.00000 275.000 2,750.00
0245 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000
EACH 0.000 0.00
13.00000 10.000 130.00
0250 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0255 630-80370 *CONCRETE BARRIER (TEMPORARY) DELETED BY LETTER DATED 0.000 0.000
DEC. 30, 2003
LF 0.000 0.00
1.00000 0.000 0.00
0260 630-80380 TRAFFIC CONE 270.000 270.000
EACH 0.000 0.00
4.50000 270.000 1,215.00
0265 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0270 630-80560 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
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PCN: 14134-BID ESTIMATE RUN 05/13/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0275 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 0.000 0.000
(TEMPORARY) DELETED BY LETTER DATED DEC. 30, 2003
EACH 0.000 0.00
100.00000 0.000 0.00
0280 700-70002 F/A ANTICIPATED CMO (FY04 RESURF. PORTION OF BID) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70011 F/A PARTNERING DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 14,990.450 14,990.450
FA 0.000 0.00
1.00000 14,990.450 14,990.45
0300 700-70022 F/A OJT PILOT 510.800 510.800
FA 0.000 0.00
1.00000 510.800 510.80
0305 700-70025 F/A QUALITY INCENTIVE PAYMENT 49,333.270 49,333.270
FA 0.000 0.00
1.00000 49,333.270 49,333.27
0310 700-70028 F/A ESB PROGRAM DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0315 700-70110 F/A INSTALL DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME -450.000 -450.000
LIMITATION
DOL 0.000 0.00
1.00000 -450.000 -450.00
0345 900-00006 ADDED ITEM (DOLLAR)/ FORCED AIR OVEN FOR LAB 3,221.030 3,221.030
DOL 0.000 0.00
1.00000 3,221.030 3,221.03
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PCN: 14134-BID ESTIMATE RUN 05/13/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0350 900-00006 ADDED ITEM (DOLLAR)/ PHONE CHARGES FOR FIELD TRAILERS 1,829.780 1,829.780
DOL 0.000 0.00
1.00000 1,829.780 1,829.78
0360 304-06000 ABC (CL 6) ABC CLASS 6 46.200 46.200
TON 0.000 0.00
23.00000 46.200 1,062.60
0365 900-00007 ADDED ITEM (EACH)/ EXTRA GUARDRAIL POST (7') 1,450.000 1,450.000
EACH 0.000 0.00
5.72000 1,450.000 8,294.00
0370 606-00301 GDRAIL TY 3 (6-3) LINE ITEM DESCRIPTION CHANGED SEE 0.000 0.000
LINE ITEM 405
LF 0.000 0.00
3.40000 0.000 0.00
0375 212-00006 SEEDING (NATIVE) PRICE CORRECTION SEE LINE ITEM # 385 0.000 0.000
SEEDING
ACRE 0.000 0.00
23.00000 0.000 0.00
0380 216-00037 SOIL RETEN BLANKET (COCONUT) SOIL RETENTION BLANKET 6,951.000 6,951.000
(COCONUT)
SY 0.000 0.00
2.00000 6,951.000 13,902.00
0385 212-00006 SEEDING (NATIVE) REVISED PRICE FOR LINE ITEM 0375 1.400 1.400
212-0006 SEEDING
ACRE 0.000 0.00
415.84000 1.400 582.18
0390 900-00014 ADDED ITEM (LUMP SUM)/ ICY BRIDGE SIGNS DELIVERED TO 380.000 380.000
MTC.
LS 0.000 0.00
1.00000 380.000 380.00
0395 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOAD -2,922.000 -2,922.000
RESTRICTIONS 105.13
DOL 0.000 0.00
1.00000 -2,922.000 -2,922.00
0405 210-04200 ADJ GDRAIL CORRECTION FOR PRICE & #370 TO SM FOR ADJ 2,860.000 2,860.000
GR
LF 0.000 0.00
4.97000 2,860.000 14,214.20
0410 900-00006 ADDED ITEM (DOLLAR)/ PRICE ADJJ FOR OUT OF SPEC MTL. -25,891.000 -25,891.000
ABC (SPEC)
DOL 0.000 0.00
1.00000 -25,891.000 -25,891.00
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PCN: 14134-BID ESTIMATE RUN 05/13/2004
PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY BID ITEMS
0415 627-00002 THERMOPLASTIC PVMT MKG PVMT MRKING FOR PROJECT NOT IN 77.500 77.500
PLANS
SF 0.000 0.00
15.65000 77.500 1,212.88
0420 626-00100 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR 1.000 1.000
INSTALLATION OF PVMT. MARKING
LS 0.000 0.00
2,875.00000 1.000 2,875.00
0425 612-00003 DELIN (TY III) TYPE III DELINEATORS AT APPROACH GR 30.000 30.000
END, NOT TYPE IT
EACH 0.000 0.00
20.00000 30.000 600.00
0500 900-00006 ADDED ITEM (DOLLAR)/ ESCROW ACCOUNT FOR BUSTOS TC -250.000 0.000
DOL -250.000 -250.00
1.00000 -250.000 -250.00
0505 900-00006 ADDED ITEM (DOLLAR)/ WILL ESCROW THE FINAL PAYMENT DUE -61,408.200 0.000
TO MISSING DOCUMENTATIONS
DOL -61,408.200 -61,408.20
1.00000 -61,408.200 -61,408.20
CAT 0200 CURRENT AMT 5,520,496.58 $ -53,610.705S 5,520,496.58
CAT NO0201 SAFETY FUNDS CR 119 AND US 84
0400 900-00014 ADDED ITEM (LUMP SUM)/ SAFETY IMPROVEMENT FOR 1.000 1.000
INTERSECTION LIGHT PLANT RD AND US 84
LS 0.000 0.00
150,000.00000 1.000 150,000.00
CAT 0201 CURRENT AMT 150,000.00 $ 0.00$ 150,000.00
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0320 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0325 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0330 620-00015 FIELD LABORATORY (STATE FURNISHED) DELETED BY LETTER 0.000 0.000
DATED DEC. 30, 2003
EACH 0.000 0.00
10,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0335 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 22,000.00 $ 0.00s 22,000.00
PROJECT TOTAL CURRENT AMT $ 5,692,496.58 $ -53,610.70 S 5,692,496.58



